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Accomplishments (week of 10/5 & 10/12)

Project Coordination/Construction Management Activities

Field Activities

Materials Summary This Week YTD

Approximate Contaminated Soil 
Excavated (CY)

0 48,340

Solidified Waste (CY) 5,968 33,496

• PRE Treatment System dirty water testing 
completed and system acceptance granted

• ERM takes over operation on Injection Wells and 
PTS

• Final lift of clay placed in Phase 1 of RCRA Cell
• Completed solidification of all tank sludge
• Continued injection of contact stormwater under 
EPA ER 

ESD UPDATE: ESD language still under review by EPA 
Headquarters. UIC and TCEQ have completed their 
review and comments. Concurrence expected next 
week which will start the 30 day comments period. 
Emergency Response extension to October 30th.

Water Management
• No rain this week
• Borrow Area water  discharged to Swan Lake
• Operation of De‐watering system
Injection Wells – Contact water injection 
through both wells under EPA ER.  ERM operates 
both wells
WDW‐138:  75‐78  gpm with highest  injection 
pressure of  995 psi.  
WDW‐73:  80 ‐85 gpm with highest injection 
pressure of 1180. 
Solidification
• Completed sludge solidification in Tank 805
• All API and Tank sludge has been solidified
• Continued  Sludge Pond and Oil Pit 

solidification.  
Contaminated Soil Excavation
• Minor expansion expected in Cemetery Area.
• Began concrete slab removal in Phase 2 of 

RCRA Cell

Landfill
• Placed last  lift of clay for RCRCA cell  subgrade 
prep.  Only final grading remaining and 
trenching before liner install begins

• Completed clay  placement for southern berm 
of RCRA Cell

• Delivery /staging of landfill materials is ongoing
Pre‐Treatment System 
• Dirty water testing and alarm testing 

completed 
• Final acceptance granted 
• ERM operator training completed
Other
• Daily air monitoring and water truck usage for 
dust suppression
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Project Coordination/Construction Management Activities

Upcoming Project Activities Upcoming Field Activities

• Continue to operate injection wells through EPA 
ER until October 30th

• Document off‐site oil recycling once completed 
with EPA

• Support EPA effort to hold Public Meeting in 
Texas City in Oct/Nov timeframe. Fact sheets and 
posters provide to EPA.

• Prepare draft Petition to EPA to reduce amount of 
Performance Guarantee for MCP review

• Continue injection of contact water under EPA ER

• Complete final grading of RCRA C landfill 
subgrade

• Excavate final leachate trenches

• Excavate liner anchor trenches

• Installation of liner components

• Site visits by IQAT (EnSafe)

• Continue Sludge Pond and Oil Pit  solidification

• Operation of De‐watering system

• Recycle tank metal off‐site

• Temporary spray cover field pilot activities

• Delivery and staging of RCRA Cell  materials
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Clay placement and compaction in Phase 1 of RCRA Cell.
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Clay placement of final lift in Phase 1 of RCRA Cell.
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Completed soil berm of the western portion of Phase1 RCRA cell near 
freshwater pond.
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Fly Ash delivery for Oil Pit sludge solidification.
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Tank 805 sludge solidification with Longstick excavator.  Tank 805 is the last 
tank containing sludge.
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Removal of Tank 805 metal base with long stick excavator and shear
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Used 500 KVA pad mount transformer installed to provide power to WDW138 
equipment after the existing transformer failed.




